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Originator Phone

R. D. Pierce 373-4846

Class of Change
q I -Signatories(Section 13.0) ® II - ProjectManager q III -UnitManager

Change Title

T-Plant "TBG" submission date change

DescriouonlJustification of Change

Hanford Federal Facility Agreement and Consent Order Interim Milestone M-23-01 requires
that T Plant, 204-AR Waste Unloading Station, 222-S Laboratory, and PUREX resubmit
treatment-by-generator (TBG) requests by June 30, 1990. The T Plant TBG request, to be
resubmitted in accordance with Interim Milestone M-23-01, includes additional waste
designation based on process knowledge; however, due to the variety of potential
contaminants from past and present operations, it is felt that analytical data is

tn needed to verify the process. knowledge designation presented. Because analysis results
are not expected in time to be incorporated into the T Plant TBG request supporting

-0Interim Milestone M-23-01, an extension of the interim milestone for T Plant is
established to require resubmittal of the T Plant TBG request containing a detailed

~waste stream designation based on analytical data.
c1lt

Analytical data was planned to support T Plant's June 30th TBG submittal; however, it
(=-is not possible due to unforeseen difficulties. Sampling was to begin in mid April but

1%0 was
delayed due to failure of an independent canyon crane inspection. (See page 2.)

d_rnoacc of Change
None; facility is being managed in accordance with state dangerous waste requirements.
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{ Afiected Documents

Hanford Federal Facility Agreement and Consent Order, Calendar Year 1990 Annual Update,
Volume 2, Table D-3 and Figure D-1.
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Change Control Form - - Date: June 18, 1990
Page 2

Change Number: M-23-90-4

Description/Justification of Change ( Continued)

DESCRIPTION:

The crane, which is required for waste sampling, was repaired in mid May. At the same
time, a temporary restriction was placed on the use of Richland's U.S. Testing
Laboratory for alleged contract violations. U.S. Testing was to provide analytical
support for the T Plant waste designation. Following a practice run and a lift on the
temporary ban of U.S. Testing, sampling was initiated during the last week of May.
The same day sampling began, the U.S. Testing contract to provide analytical support
was formally cancelled.

.^ Although alternate laboratories (325 and 222-S Laboratories) have been identified to
perform the needed analyses, results will not be received in time to support the June
30th submittal. In addition, the laboratories do not have the capabilities to perform
all of the analyses in accordance with EPA protocol. Alternate methods to complete
the needed analyses will follow EPA protocol as closely as possible.

^.^

This change will require submittal of a TBG request for T Plant incorporating analytical
^ data by September 30, 1990. This change extends those requirements of interim milestone
.f+ M-23-01 which pertain to T-Plant only; all other facility requirements under M-23-O1

remain unchanged.
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